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December 20, 1967
I | 25X1
25X1
P, U, DOX U/00
Fort Davis Station
Washington, D. C., 20020
25X1 Attention:
25X1 Reference: Contract
Subject: Monthiy Report
. Gentlemen:
Enclosed is the Forty-First Monthly Report covering work
under the referenced contract during November 1967.
Sincerely,
INFORMAT ION SYSTEMS DIVISION
25X1.
Manager, (ontracts
v
WAK:ck .
Enclosure: 1 to Contracting Officer

Declass Review by NGA.

Alial

*‘This material contains informaiion affecting the national defense of the United
States within the mcaning of the esjicnage laws, Title 18, U. S. C., sections
793 and 794, the transmission cr revelation of which in any manner to an un-
authorized person is prohibited by law,’*
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CONTACT DUPLICATING AND RESEAU PRINTER
AND
HIGH RESOLUTION STEP AND REPEAT PRINTER
FORTY=FIRST MONTHLY LETTER REPORT
DECEMBER 14, 1967

Period: November 1, 1967, to November 30, 1967

[
25X1
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1.0 CONTACT DUPLICATING AND RESEAU PRINTER
1.1 Purpose
The overall objective of the current contract is the design,
fabrication, test, and delivery of a photographic step and
repeat Contact Duplicating and Reseau Printer. Prime design
goals are high-speed automatic operation, variable format
capability, and high resolution with minimum film distortion
or damage. The delivered equipment will accommodate films
of 70mm to 93" width with frame lengths up to 30" and will
provide operation in the Reseau mode and selective mode as
options.
1.2 Activity of this Report Period
25X . | | nade a field trip to the Army Map

Service on November 14 and 15 to investigate a problem
encountered when the Reseau grid was being printed. The
problem was one resulting from the test conditions and is
one that will not be encountered in actual operation. It
has been reported that during the acceptance test there
has been a degradation in resolution capability. Further
investigation into this report is planned.

1.3 Plans for Next Report Period

Assist the Government Acceptance Test Program as required.

1.4 pProblems

None.

1.5 Documentation

None.

1.6 Questions Outstanding

None.
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2,0 HIGH RESOLUTION STEP AND REPEAT PRINTER

2.1 Purpose

The purpose of this effort is to design, fabricate, test,
and deliver in twenty months a high precision step and
repeat, photographic contact printer. This printer will
be capable of producing photographic contact prints of
the highest possible quality, resolution, and acutance
from roll film widths varying from 70mm to 93" and in
preselected frame lengths from 5" up to a maximum of

30II.

2.2 Activity of this Report Perijiod

There was no activity this month.

2.3 Documentation:

None.

' i
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